

# SPRINT 1 REPORT

## Status:

|                                                                                             |                                           |                                             |               |
|---------------------------------------------------------------------------------------------|-------------------------------------------|---------------------------------------------|---------------|
| Completed:<br>Research<br>Weekly Meetings<br>Choosing<br>Frontend/Backend<br>Completing SRS | Unfinished:<br>Converting SRS to<br>LaTex | Work added:<br>Presentation<br>Google Drive | Work Removed: |
|---------------------------------------------------------------------------------------------|-------------------------------------------|---------------------------------------------|---------------|

## Feedback from customer:

We have learned that the process of opening a project is one that takes a very long time, and that the core phases of sdlc is really the planning and scope of who is involved in the project.

## Scope of Next Sprint:

|                                                                                         |                                                                                                                                                                                                                                                                                         |
|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Sprint Backlog:<br>Frontend Progress<br>Backend Progress<br>SRS<br>Research<br>Meetings | Tasks: <ul style="list-style-type: none"><li>- Start the frontend skeleton</li><li>- Start the backend skeleton</li><li>- Create the initial AWS accounts</li><li>- Create csv export identifier</li><li>- Attend weekly stakeholder meetings</li><li>- Attend group meetings</li></ul> |
|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

The entire team was extremely hardworking and diligent to get their tasks done, even if some tasks took longer than expected.

## SPRINT 1 BURNDOWN CHART

